Toll Bar

Project Timeline

Project Manager **John Drinkall**

		2013/2014			2014/2015												2015/2016	
Process	**Lead Provider**	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Detailed Design and Document Preparation	NELC/Balfour Beatty																	
Statutory Undertakers Diversions	NELC/Balfour Beatty																	
Procurement Process	NELC/Balfour Beatty																	
Construction	Contractor to be appointed																	
Post Contract Administration	NELC/Balfour Beatty																	