# CHALLENGE FUND BID 2017 - TIME LINE OF EVENTS
## PHASE 1 (Woad Lane and Moody Lane)

| Stage | March 2017 | April 2017 | May 2017 | June 2017 | July 2017 | August 2017 | Sept 2017 | Oct 2017 | Nov 2017 | Dec 2017 | Jan 2018 | Feb 2018 | March 2018 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Post funding award, agree preliminary design with internal teams and with the project board | | | | | | | | | | | | | |
| Consult with key stakeholders including ABP, Local businesses, Stagecoach, User Groups, Etc. | | | | | | | | | | | | | |
| Compilation of consultation responses | | | | | | | | | | | | | |
| Inform all stakeholders and consultees of consultation results | | | | | | | | | | | | | |
| Undertake post consultation re-design as necessary | | | | | | | | | | | | | |
| Inform elected members of project design revisions | | | | | | | | | | | | | |
| Prepare detailed design and tender documentation | | | | | | | | | | | | | |
| Complete detail design and tender documentation preparation | | | | | | | | | | | | | |
| Tender period | | | | | | | | | | | | | |
| Review tender submissions, obtain client approval to proceed with works | | | | | | | | | | | | | |
| Award contract | | | | | | | | | | | | | |
| Inform all residents and businesses by way of letter, press release & final consultation event of the agreed final project layout | | | | | | | | | | | | | |
| Mobilisation period | | | | | | | | | | | | | |
| Contract period | | | | | | | | | | | | | |
| (Refer to detailed construction programme) | | | | | | | | | | | | | |