<table>
<thead>
<tr>
<th>Month</th>
<th>August</th>
<th>September</th>
<th>October</th>
<th>November</th>
<th>December</th>
</tr>
</thead>
<tbody>
<tr>
<td>Task</td>
<td>6.08.17</td>
<td>13.08.17</td>
<td>20.08.17</td>
<td>27.08.17</td>
<td>0.09.17</td>
</tr>
<tr>
<td></td>
<td>7.09.17</td>
<td>14.09.17</td>
<td>21.09.17</td>
<td>28.09.17</td>
<td>5.10.17</td>
</tr>
<tr>
<td></td>
<td>8.10.17</td>
<td>15.10.17</td>
<td>22.10.17</td>
<td>29.10.17</td>
<td>5.11.17</td>
</tr>
<tr>
<td></td>
<td>6.11.17</td>
<td>13.11.17</td>
<td>20.11.17</td>
<td>27.11.17</td>
<td>4.12.17</td>
</tr>
<tr>
<td></td>
<td>11.12.17</td>
<td>18.12.17</td>
<td>25.12.17</td>
<td>1.01.18</td>
<td>8.01.18</td>
</tr>
</tbody>
</table>

WOAD LANE

Establish Site Compound
- Woad Lane

Establish traffic management including diversion to allow full road closure
- Woad Lane

Excavate footway surfacing
- Woad Lane

Install traffic signs
- Woad Lane

Resurface footways
- Woad Lane

Excavate carriageway
- Woad Lane

Place carriageway sub-base
- Woad Lane

Renew gullies
- Woad Lane

Renew kerbing
- Woad Lane

Renew bridge joints
- Woad Lane

Apply bridge deck waterproofing
- Woad Lane

Lay carriageway base course
- Woad Lane

Lay carriageway binder course
- Woad Lane

Resurface carriageway
- Woad Lane

Apply carriageway roadmarkings
- Woad Lane

Remove traffic management and open road
- Woad Lane

Estate Road 1 to Moody Lane

Establish traffic management
- Estate Road 1 to Moody Lane

Excavate footways
- Estate Road 1 to Moody Lane

Install footway sub-base
- Estate Road 1 to Moody Lane

Resurface footways
- Estate Road 1 to Moody Lane

Renew road gullies
- Estate Road 1 to Moody Lane

Renew kerbs
- Estate Road 1 to Moody Lane

Plane carriageway
- Estate Road 1 to Moody Lane

Lay carriageway base course
- Estate Road 1 to Moody Lane

Lay carriageway wearing course
- Estate Road 1 to Moody Lane

Apply carriageway roadmarkings
- Estate Road 1 to Moody Lane

Remove traffic management and open road
- Estate Road 1 to Moody Lane