

SOURCE: "Programme Introduction, Phasing Overview" of Tender Awarded

Phasing Overview



Phase 1 and 2 Estimated duration from 01/2020 to 05/2020

Phase 3a-c Estimated duration 6 days (Planned overnight Mon-Thurs) 05/2020

- Little Coates Road South 1 day
- Cambridge Road 2 days
- Little Coates Road North 3 days

Phase 4 Estimated Duration 30 days from 05/2020 to 06/2020.

Phase 5 Overnight road closures for final service course (Overnight Mon-Thurs) 5 days 06/2020

- Little Coates Road South 1 day
- Little Coates Road North 2 days
- Cambridge Road 2 day

High Friction Surfacing after 30d of Surface Course (Overnight Mon-Thurs) 4 days 07/2020.

Working in Partnership
New Oxford House, George Street, Grimsby,
North East
Lincolnshire, DN31 1HB
Tel: 01472 313131

NOTES
Mapping material in this plot has been reproduced from the Ordnance Survey Digital Data with the permission of the Controller of HMSO (c). Crown Copyright Reserved 1996, Licence No 100020759
Unauthorised reproduction infringes Crown Copyright and may lead to prosecution or civil proceedings.

Letter	Amendment	Drawn	Date
DRAWING STATUS ILLUSTRATION PURPOSES ONLY			
CLIENT NORTH EAST LINCOLNSHIRE COUNCIL			
PROJECT B1444 JUNCTION IMPROVEMENT			
TITLE PHASING PLAN OVERVIEW			
DRAWN MM	APPROVED AH	SCHEME REF HD031-19	
DATE 10 DEC 2019	DATE 10 DEC 2019	DRAWING No.	
ORIGINAL SIZE A1 (840 x 594)	SCALE NTS	HD031-19-GEN-PHAS-PLAN-OVW	

SOURCE: "Preliminary Programme for tender purposes only - Programme Number 19119/TP/04 - date 05/11/2019" of Tender Awarded

Scale Check (Millimetres), Do Not Scale from this drawing.