
Month

Task

MOODY LANE (Sheet 2 of 2)

Gilbey Road to A180

Establish traffic management as 

required for localised civil works

Install pedestrian crossings at 

vehicular crossings

Make good redundant vehicular 

crossings

Make good kerbs

Make good channels

Make good edgings

Plane cycleway

Install traffic signs

Lay binder course to cycleway

Lay surface course to cycleway

Establish night time traffic 

management including diversion to 

allow full road closure

Renew bridge joints

Plane carriageway

Lay surface course to carriageway

Apply roadmarkings

Remove traffic mangement and 

open road

Remove site set up
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CHALLENGE FUND BID 2017 - CONSTRUCTION PROGRAMME

PHASE 1 (Sheet 3 of 3 - Moody Lane - Gilbey Road to A180)
November December January February March
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