
ECONOMY SCRUTINY PANEL 
 

DATE 03/11/2020 
REPORT OF Clive Tritton – Interim Director of Economy and 

Growth 
SUBJECT Regeneration Partnership Improvement Action Plan 
STATUS Open 

CONTRIBUTION TO OUR AIM 

The Regeneration Partnership (the Partnership) between the Council 
and ENGIE Services Limited (ENGIE) contributes to the Council's strategic aims 
through the delivery of regeneration and infrastructure programmes, and direct 
delivery of a number of services that underpin the ambitions of a stronger 
economy and stronger communities. 

EXECUTIVE SUMMARY 

As a result of the Regeneration Partnership Review, a Partnership Improvement 
Action Plan was developed, and approved for implementation by Cabinet on 4th 
November 2019. The attached Regeneration Partnership Improvement Action 
Plan progress report has been produced and updated by the Council’s 
Relationship Manager and is monitored through the Operational Board. 

MATTER(S) FOR CONSIDERATION 

Members are asked to consider the attached Regeneration Partnership 
Improvement Action Plan progress report 

 
1. BACKGROUND AND ISSUES 

 
1.1 As a result of the Regeneration Partnership Review, a Partnership 

Improvement Action Plan was developed, and approved for implementation by 
Cabinet on 4th November 2019. 

 
1.2 The decision notice (DN.60) instructed that the Director of Economy and 

Growth report on progress and performance to the Economy Scrutiny Panel 
on a regular basis. 
 

1.3 The attached Regeneration Partnership Improvement Action Plan 
(Improvement Plan) progress report has been produced and updated by the 
Council’s Relationship Manager and is monitored through the Operational 
Board. 
 

1.4 The attached report provides a narrative against each improvement action 
and includes a RAG rating assessment of the risk to delivery of each action. 
The RAG rating key is shown at the top of the attached report. 
 

1.5 Good progress has been made, and 11 additional actions have been 
completed since the action plan was last reported to this Panel.  
 



1.6 There remain some actions that have been delayed due to the impact of 
Covid-19. Where appropriate a revised deadline has now been agreed for 
these actions and work is ongoing to ensure that these actions are delivered. 
 

1.7 In total there are 87 improvement actions within the report. Of these: 
 

58 actions are rated as ‘BLUE’ (Complete) 
28 actions are rated a ‘GREEN’ (On track/substantially complete) 
0 actions are rated as ‘AMBER’ (Minor delay to delivery of tasks) 
1 action is rated as ‘GREY’ (Not yet started) 
0 actions are rated as ‘RED’ (Major delay to delivery of task and/or to 
be achieved) 
 

1.8 Where actions are rated as ‘BLUE’ (Complete), the impact of these actions 
will be monitored and challenged through the performance management 
process. 
 

1.9 Members will note that there are a number of actions rated as ‘GREEN’. The 
Council’s Relationship Manager is satisfied that significant progress has been 
made on these actions and is confident that they will be completed 
imminently, or where appropriate an amended timeframe has been agreed as 
noted in 1.6. 
 

1.10 Overall the delivery of the Regeneration Partnership Improvement Action Plan 
is on target to be completed as required, and the final position will be reported 
to Cabinet.  
  

2. RISKS AND OPPORTUNITIES 
 
2.1 There are no specific risks associated with this report. In terms of projects and 

services delivered through the Partnership, risks are considered through the 
appropriate project boards and management meetings.   

 
3. REPUTATION AND COMMUNICATIONS CONSIDERATIONS 
 
3.1 There are no specific reputation or communications considerations associated 

with this report 
 
4. FINANCIAL CONSIDERATIONS 
 
4.1 There are no specific financial considerations associated with this report 
 
5. CLIMATE CHANGE AND ENVIRONMENTAL IMPLICATIONS 
5.1 There are no specific climate change or environmental implications associated 

with this report.   
 
6. MONITORING COMMENTS 

In the opinion of the author, this report does not contain recommended 
changes to policy or resources (people, finance or physical assets). As a 
result no monitoring comments have been sought from the Council's 



Monitoring Officer (Chief Legal Officer), Section 151 Officer (Director of 
Finance) or Strategic Workforce Lead.   

 
9. WARD IMPLICATIONS 
 
9.1 The services delivered through the Partnership cover all Wards, although 

there are no specific implications relating to the contents of this report.  
 
10. BACKGROUND PAPERS  
 
10.1 Regeneration Partnership Improvement Plan Progress Report (attached) 
 
11. CONTACT OFFICER(S) 
  
 Dave Tipple – Relationship Manager  – Tel: (32)4662 
     

 
Clive Tritton 

Interim Director of Economy and Growth 
 



Regeneration Partnership Improvement Plan Progress

RED

AMBER

GREEN

GREY

BLUE

Area Code Action Lead

Indicative 

Completion 

Date Progress RAG

Security SY01 Establish process for supply of regular data to meet the 

measure: number of CCTV images used by police in securing 

conviction

Paul Thorpe 31/10/2019 Complete

BLUE

Finance FI01 An NELC manager be made accountable as budget manager for 

all Engie managed revenue and capital budgets (budget 

manager to be allocated in line with the Assistant Director level 

areas of responsibilities in the decision hierarchy)

Paul Allen 30/11/2019 Complete

BLUE

Finance FI02 Orders and direct payments to Engie, above a value to be 

agreed, are required to be authorised by NELC staff in 

accordance with budget responsibility and in line with 

authorised levels of delegation

Paul Allen 30/11/2019 Complete

BLUE

Finance FI03 NELC staff to ensure orders are completed promptly for all non-

core services requested and provided by Engie

Paul Allen 30/11/2019 Agreed and ongoing chasing process now in place.
BLUE

Governance GO01 Diarise monthly 1:1 meetings with AD and ENGIE head of 

Service

Mark Nearney/Damien Jaines-

White/Carolina 

Borgstrom/Wendy Fisher/Tony 

Neul/Spencer Hunt

30/11/2019 PC meetings diarised

BLUE

Housing HO01 Set realistic objectives in the Housing Strategy Plan to enable 

energy efficient homes, reducing carbon consumption and fuel 

poverty

Mark Nearney/Pauline Cooke 30/11/2019 On-going meetings arranged

April Update: Work in progress. Implementation of 

this action has been delayed as a result of the COVID-

19 social distancing requirements.

October 2020: No outstanding actions regarding fuel 

poverty in the Housing Strategy. Housing Action Plan 

has been updated to reflect these requirements 

although the Zero Carbon Road Map will likely 

supersede this.

GREEN

Completed and signed off by 

SMT

KEY TO RAG RATING
Major delay to delivery of 

task and/or unlikely to be Minor delay to delivery of 

tasks On track/Substantially 

complete Task not yet started 
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Housing HO02 Transfer (via secondment) of the Housing Manager to the 

Council to undertake the role of the Strategic Housing Manager

Mark Nearney/Paul Thorpe 30/11/2019 Complete

BLUE

Housing HO03 Revise the HADAP to enable innovation for the delivery of DFG 

and Home Energy Efficiency

Mark Nearney/Paul Thorpe 30/11/2019 Complete
BLUE

Property Asset 

Management

PAM01 Review senior structure and consider amalgamating all 

property team into one service

Paul Thorpe 30/11/2019 Complete

BLUE

Security SY02 ENGIE to attend the CCTV strategic group board meeting and 

support the delivery of the agreed outcomes

Spencer Hunt/Paul Thorpe 30/11/2019 Complete

BLUE

Comms & 

Complaints

CC01 Engie SMT/service SMT agendas to include communications 

and invite the communications manager to the meetings to 

ensure reputational matters are dealt with promptly and 

effectively

Marcus Asquith 31/12/2019 Comms protocol introduced and attendance meetings 

ongoing.
BLUE

Comms & 

Complaints

CC02 Improve communication and collaboration with Paul Ellis’ team 

to ensure best practice is being followed and improve 

effectiveness of dealing with FOI and complaints

David Baker 31/12/2019 Ongoing responsibility. FOI progress is fed back to Ops 

Board by service.
BLUE

Comms & 

Complaints

CC03 All projects to have reputational matters considered and 

communications team input from the outset

Claire Bradbury 31/12/2019 All projects are discussed with Communications at the 

outset and a Communications Plan developed.  The 

PMO work closely with Communications during the 

delivery of projects.

BLUE

Finance FI04 Engie to provide summary financial management information 

on a quarterly basis

David Baker/Kerry Chapman 31/12/2019 Results for Q3 2019 provided. Minor amendments to 

format to be included in results for Q4 2019 now due. 

Agreement over resource implications and timing of 

challenge to be agreed.

April update: Currently working on financial results for 

Q1 2020. Also looking at options to increase resources 

within the ENGIE finance team to support delivery of 

these results going forward.

October 2020: Draft financial statement for end of Q1 

2020 pending circulation. Staff recruitment and 

restructure now complete to increase resources in the 

team that produce maintain the finance data and 

produces the quarterly statements.

GREEN
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Finance FI05 The following areas of managed budgets be reviewed by the 

Council and Engie to identify options to improve income 

generation: Planning and Security

Paul Allen/David Baker 31/12/2019 Meeting held in January 2020 to cover both Planning 

& Security. Options for both discussed. Additional 

planning income options incorporated in the budget 

setting for 2020/21 and the contract savings for 2020. 

Options for Security are to be incorporated in the 

review of enforcement activity.

BLUE

Highways and 

Transport

HT01 Develop robust concise and consistent governance 

arrangements 

Mark Nearney/Luke Greaves 31/12/2019 LG & MN are developing a package of measures to 

provide clarity of governance and decision making 

procedures. Measures introduced so far include 

weekly PfH catch up sessions, clarity given to H&T 

staff of PfH approval processes

Dec Update - H&T staff all fully briefed by LG as to 

procedures, this includes clarity on processes for 

submission of funding bid, PfH reports ^& Cabinet 

reports

BLUE

Highways and 

Transport

HT02 Improved Engagement with Elected Members to include review 

of the communications protocols for major projects and LTP 

schemes to ensure earlier and more effective Member and 

Public Engagement 

Mark Nearney/Luke Greaves 31/12/2019 Improvements to PfH & member briefings & 

engagement made so far include:-

1- Introduction of weekly PfH catch up sessions

2 - Introduction of mandatory items at the monthly 

PfH briefings

3 - Briefing to H&T staff of expectations on member 

engagement

4 - Inclusion of PfH in setting 2020/21 LTP programme

5 - Inclusion of PfH in submission of funding 

opportunities

6 - Standard format for PfH briefings has been set

Dec Update - All of the above now standard practice

BLUE

Incentivisation IN01 Consider all grant funding options and maximise opportunities 

for commercial activity/income generation

Dave Tipple/David Baker (All) 31/12/2019 External grant opportunities are discussed with PfH 

each month at the briefing BLUE

Planning and 

Building 

Control

PBC01 Produce customer satisfaction surveys for both Planning & 

Building Control and agree appropriate measures.

Mark Nearney/Pauline Cooke 31/12/2019 Building Control survey live. Development 

Management Survey produced. Agreed success 

criteria with MN

October 2020: Draft surveys produced but set up on 

the Council's DPA compliant systems before 

circulation.

GREEN
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Security SY03 Introduce suitable supervisory support to the security and CEO 

team

Paul Thorpe 31/12/2019 Complete
BLUE

Comms & 

Complaints

CC04 Partnership awareness training – expectations to be set and 

managed including the councillor guide, complaints process and 

how the partnership operates in particular in relation to the 

contract

Phil McConnell/Dave Tipple 31/12/2020 Dave Tipple and Phil McConnell met early Jan 2020 to 

commence development of full Partnership 

Awareness framework. Reliant in part on completion 

of review of complaints systems by the Council's 

Service Design Team. Implementation of this action 

has been delayed as a result of the COVID-19 social 

distancing requirements.

October 2020: Indicative date for completion changed 

to 31/12/2020 following discussion with Law & 

Democratic Services. Status changed to green based 

on revised completion date.

GREEN

Comms & 

Complaints

CC05 Review partnership staff recruitment and induction content to 

include political awareness

Phil McConnell 31/12/2020 Essentially complete. The induction process will 

include the training that is developed and rolled out as 

part of PO01 & PO02. This is currently in the 

development stage due to key staff being engaged the 

election process. Implementation of this action has 

been delayed as a result of the COVID-19 social 

distancing requirements.

October 2020: Indicative date for completion changed 

to 31/12/2020 following discussion with Law & 

Democratic Services. Status changed to green based 

on revised completion date.

GREEN
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Comms & 

Complaints

CC06 Demonstrate councillor requests performance data in the 

scorecard data across all service areas within the partnership

David Baker 31/03/2021 Follows on from the item CC09 below as an output of 

the feedback process. Links to corporate project for 

improvements to members portal. This is in-progress 

but will not be delivered according to the original 

timeline. Implementation of this action has been 

delayed as a result of the COVID-19 social distancing 

requirements.

October 2020: Council's Service Design Team are 

leading the trial of a revised process, with rollout 

across all service areas expected by the end of 

2020/21. Implementation date amended to reflect 

this.

GREEN

Comms & 

Complaints

CC07 Review the ward sponsor scheme and determine the necessity 

for such a scheme beyond the more regular informal portfolio 

holder meetings that are recommended by the Assistant 

Directors. If the ward sponsor scheme is to continue, to 

produce terms of reference and include expectations for 

members to ensure that the scheme operates for the benefit of 

all involved

David Baker/Dave Tipple 31/01/2020 List reviewed and revised and presented at December 

member's event. Re-launch options during the current 

COVID-19 social distancing arrangements being 

considered by Leadership team.

October 2020: Revised Ward Sponsor Scheme has 

been signed off by NELC, meaning we can now 

progress with the initial steps of the ward sponsor 

scheme.

GREEN

Contract 

Management

CM01 Consider the impact of contractual and service changes on the 

profit margin and profit sharing agreement

Dave Tipple/David Baker 31/01/2020 Initial discussions. Consider with improved financial 

information shared with the Council.

October 2020: To be considered as part of ongoing 

contract negotiations.

GREEN

Housing HO04 Embed the new HADAP within the working practices of the DFG 

technical and Housing team.  Review existing processes and 

implement improvements.

Mark Nearney/Pauline 

Cooke/Paul Thorpe

31/01/2020 An action plan has been developed by our colleagues 

in CCG and this will demonstrate when the changes to 

the HADAP have been completed.  The general 

principals of the HADAP have been embedded into the 

working practices of the teams.  This is ready to be 

signed off by SMT

BLUE

Housing HO05 Deliver the GLEEP programme Mark Nearney/Pauline Cooke 31/03/2020 This is completed. The GLEEP scheme is up and 

running.
BLUE
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Housing HO06 Review stakeholder engagement and deliver improvements 

with communication and partnership working

Mark Nearney/Pauline 

Cooke/Paul Thorpe

31/01/2020 Need to arrange a meeting to consider after  Cabinet 

6th November. Fuel poverty in existing properties 

ongoing raising awareness and assisting with schemes 

to reduce fuel poverty 

April update: processes and governance now in place. 

Complete

BLUE

Planning and 

Building 

Control

PBC02 Agree communications/engagement plan detailing approach to 

engaging with key stakeholders (e.g. developers forum, H&D 

Board, Parish Councils, NDPBs (Environment Agency, Historic 

England etc)

Mark Nearney/Pauline Cooke 31/01/2020 Plan produced. To be agreed by MN.

GREEN

Planning and 

Building 

Control

PBC03 Review, agree and deliver approach to training for Planning 

Committee Members

Mark Nearney/Pauline Cooke 31/01/2020 Annual programme in place and delivered this year. 

Ward member training also scheduled. BLUE

Political 

awareness

PO01 Develop training sessions for different levels, identify relevant 

staff and deliver training in accordance with requirement

Paul Windley 31/12/2020 Draft training program currently with Democratic 

Services for review/approval.

October 2020: Indicative date for completion changed 

to 31/12/2020 following discussion with Law & 

Democratic Services.

GREEN

Property Asset 

Management

PAM02 Review all property assets to identify best growth opportunities 

for the council

Wendy Fisher/Paul Thorpe 31/01/2020 Review team in place.  Consultation with individuals 

placed on hold until after the COVID-19 Event.

October 2020: New structure introduced from 1st 

September 2020.

BLUE

Property Asset 

Management

PAM03 Review and standardise the format of written updates to 

enable the sharing of consistent communications 

Wendy Fisher/Paul Thorpe 31/01/2020 Review team in place

BLUE

Security SY04 Review and improve communication with internal and external 

stakeholders

Spencer Hunt/Paul Thorpe 31/01/2020 Fortnightly meetings now established
BLUE

Security SY05 Review and improve governance of operational security 

services and ensure they are linked to the strategic outcome

Paul Thorpe 31/01/2020 This is completed.  Discussed and agreed with Spencer 

for operational meeting to be included within the 

wider Safer Communities teams.  Paul Caswell chairs 

the operational meetings and Paul Thorpe attends the 

Strategic CCTV meeting Town Centre Safety meetings.

BLUE
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Security SY06 Review technologies to ensure suitable to meet enforcement 

needs

Paul Thorpe 31/01/2020 The current technologies are coming to the end of 

their life.  A review has been completed and a 

proposal will be presented to Cabinet in June to seek 

approval to replace the full CCTV system.  Cabinet 

decision delayed due to COVID-19 event.  Waiting 

confirmation of cabinet to resume in June.

October 2020:  Cabinet approved the procurement of 

a new Public facing CCTV system for the authority.  

Project governance established on 17th July 2020, 

with project T&F group implemented from 20th 

August 2020.   

BLUE

Security SY07 Review and standardise the format of written updates to 

enable the sharing of consistent communications

Paul Thorpe 31/01/2020 On Track
BLUE

Security SY08 Review the monthly RDC operational review meeting to link 

with the CCTV strategic outcome of the council

Spencer Hunt/Paul Thorpe 31/01/2020 Complete
BLUE

Highways and 

Transport

HT03 Undertake a full review of the current gully cleaning schedule 

adopting a risk based approach. To be agreed by NELC Highway 

Strategic Lead, Engie, Environmental Services and portfolio 

holder. 

Mark Nearney/Luke Greaves 29/02/2020 Andy Smith of the Drainage team has been working 

with Neighbourhood Services to develop the 

programme. Final draft proposal expected mid-Nov 19

April update. Review complete and implemented.

BLUE

Highways and 

Transport

HT04 Improved communication and road safety data sharing 

between Engie Safer Road and Environmental Services to 

ensure resources are targeted based on risk. 

Luke Greaves/Carolina 

Borgstrom

29/02/2020 Both LG & CB attend monthly PfH briefing sessions. At 

this platform upcoming works/projects are discussed. 

H&T have also been briefed on the requirement to 

engage with Environmental Services

April update: Quarterly update meeting between SRH 

and PfH have been established.

BLUE

Highways and 

Transport

HT05 Verge maintenance schedule to be reviewed annually adopting 

a risk based approach and agreed by NELC Highway Strategic 

Lead, Engie, Environmental Services and portfolio holder. This 

process would need to be closely linked with annual budget 

setting. 

Mark Nearney/Luke Greaves 29/02/2020 Initial work undertaken to review areas of regular 

concerns (sightlines on A18). Highways inspections 

have been made at worst case scenario between cuts, 

which flagged no concerns with current regime. 

Discussions will take place during budget setting.  If 

this means current schedule is improved or 

maintained at the same level during budget setting, 

no further highways review will be required. 

GREEN
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Comms & 

Complaints

CC08 Review the reporting of issues process from start to finish (with 

all stakeholders) to ensure expectations are managed 

appropriately.  This should include how issues are reported 

(achieve form segregation, what is requested), reviewed (how 

determined, who) and responded to (hierarchical approval 

route).  The online portal is shown here: https://nelincolnshire-

self.achieveservice.com/MyServices 

David Baker/Dave Tipple 31/03/2021 NELC's service design team are working on this review.

October 2020: Council's Service Design Team are 

leading the trial of a revised process, with rollout 

across all service areas expected by the end of 

2020/21. Implementation date amended to reflect 

this.

GREEN

Comms & 

Complaints

CC09 Request feedback from councillors on the response provided by 

Engie, collate the data and provide this performance data in the 

scorecard too.

David Baker 31/03/2021 Meeting with Cllr Shreeve to discuss interface with the 

members portal and need for feedback on member 

raised queries took place in Feb 2020. Options being 

considered for linking back-office systems to members 

portal and improvements in OoH processes.  Links to 

corporate project for improvements to members 

portal.

October 2020: Council's Service Design Team are 

leading the trial of a revised process, with rollout 

across all service areas expected by the end of 

2020/21. Implementation date amended to reflect 

this.

GREEN

Highways and 

Transport

HT06 Undertake review of all H&T fees, charges and penalties to 

ensure opportunities for Council income are optimised 

Mark Nearney/Luke Greaves 31/03/2020 Partial introduction through the Street works Permit 

Scheme. Further work to be actioned to review other 

potential additional revenue opportunities.

April Update: Implementation of this action has been 

delayed as a result of the COVID-19 social distancing 

requirements.

October 2020: Approval received to progress the 

implementation of the car parking charges review.

GREEN

Highways and 

Transport

HT07 Scartho Bus Lane/Congestion project Debbie Swatman 31/03/2020 Project Actioned. Formal PfH approval obtained. 

Works programmed to be complete late 2019

Dec Update - Works on site and scheduled for 

completion Dec 2020

BLUE
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Highways and 

Transport

HT08 TRO Improvement utilising the TRO Policy, approved by Cabinet 

Sept 2018, to provide clear guidance for the introduction of 

TRO’s and residents parking schemes, ensuring consistency and 

transparency and improved understanding around the TRO 

process.

Luke Greaves/Debbie 

Swatman

31/03/2020 Update on TRO programme is now a mandatory item 

at the monthly PfH briefing. Review of TRO 

programme and the way in which its' structured is 

currently underway.

April Update: 2020 TRO program approved at cabinet 

and implementation has begun.

BLUE

Highways and 

Transport

HT09 Obtaining Social Value from contractors Luke Greaves 31/03/2020 LG had worked with a number of framework 

contractors to deliver social value for NELC. This 

includes repair works to Cleethorpes Maze and 

fencing works at Railway Place. Both packages of 

works were delivered at £0 cost to NELC.

BLUE

Highways and 

Transport

HT10 Develop stronger project pipeline for larger/externally-funded 

schemes to capitalise on external funding opportunities when 

they arise

Mark Nearney/Marcus Asquith 31/03/2020 H&T currently have a number of funding applications 

submitted to DfT & LEP's. Decisions due early 2020 

H&T will be submitting further bids to DfT subject to 

PfH approval.

BLUE

Highways and 

Transport

HT11 Strong Economy Priority Intervention  - Deliver key strategic 

highways infrastructure to reduce congestion including 

development of project pipeline

Mark Nearney/Luke Greaves 31/03/2020 H&T have submitted 2 bids to DfT. If successful these 

funds will support this target. An additional Pinch 

point DfT bid is to be submitted in Jan 2020. 

Engagement with PfH has started on potential bids. In 

2020 H&T will also be reviewing the Highways 

Strategy ensuring it supports the Local Plan.

Oct 2020 - Based on 2 recent outline businesses case 

approved for GLLEP plus 2 DfT Bids recently to support 

coved measures the AD provided sign off for this item.

BLUE

Highways and 

Transport

HT12 Strong Economy Priority Intervention  - Deliver approved LTP 

programme with commitment to member engagement and 

improved communications

Mark Nearney/Luke Greaves 31/03/2020 Drafting of 2020/21 LTP programme complete. PfH 

has been involved in project selection through the 

selection period. The LTP programme is also a 

mandatory item of the monthly PfH update, this 

ensures PfH is fully briefed on programme delivery.

BLUE

Highways and 

Transport

HT13 Use of Local Transport Plan as guiding principal Martin Lear 31/03/2020 LTP overview presented to each sections team 

meeting within Highways and transport (Traffic due 

Jan 20). Portfolio Holder and Deputy Leader informed 

of LTP process Jul 19. 2020/21 Programme developed 

in line with LTP. External funding bids developed in 

line with LTP.

BLUE
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Highways and 

Transport

HT14 Strong Economy Priority Intervention - Strategic review of 

transport, particularly access to employment and community 

transport. (Demand responsive transport).  Work to achieve 

possible savings targets and improve efficiency.

Mark Nearney/Martin Lear 31/03/2020 Phone n  Ride demand responsive community 

transport service contract let. Europarc bus service 

(access to employment) subject to review, reports 

provided to Portfolio Holder Nov19.

April update: Additional Phone n Ride service for 

Bradley at no additional cost. Europarc subsidy 

extended to Sept 2020. Consultation exercise 

complete. Awaiting member instruction.

BLUE

Highways and 

Transport

HT15 Discuss dangerous highways measure to ascertain if the 

measure needs to be revised

Mark Nearney/Luke Greaves 31/03/2020 Discuss whether a stretch target should be 

considered.

April update: A response on the changes to 

performance results was provided to Scrutiny. No 

further action on this point.

BLUE

Planning and 

Building 

Control

PBC04 Review and agree approach to review the Local Plan (e.g. adopt 

new Statement of Community Involvement)

Mark Nearney/Pauline Cooke 31/03/2020 Schedule produced. Needs sign off.

October 2020: Decision to review approved at Cabinet 

as was SCI. Due to issue of planning white paper, 

ENGIE to recommend to wait until NPPF is reviewed 

towards end of year then review again.

GREEN

Political 

awareness

PO02 Develop e-learning package on political awareness for future 

staff requirements

Paul Windley 31/12/2020 Meeting held with Engie colleague to discuss way 

forward. Elections and staff shortages have delayed 

development of e-learning package to date, but will 

move forward with project. Implementation of this 

action has been delayed as a result of the COVID-19 

social distancing requirements.

October 2020: Indicative date for completion changed 

to 31/12/2020 following discussion with Law & 

Democratic Services. Change status to green based on 

revised completion date.

GREEN

Property Asset 

Management

PAM04 Maximise rental income through rent review programme Wendy Fisher/Paul Thorpe 31/03/2020 Budget revised and new structure being discussed to 

be implemented on 1st April BLUE

Property Asset 

Management

PAM05 Explore the opportunity to maximise community asset transfer Wendy Fisher/Paul Thorpe 31/03/2020 Budget revised and new structure being discussed to 

be implemented on 1st April BLUE
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Property Asset 

Management

PAM06 Explore and purchase utility contracts which provide best value 

for the council

Tony Neul/David Baker 31/03/2020 Contract awarded. Option for carbon neutral 

electricity taken, giving a reduced carbon footprint for 

the council and providing mitigating action against the 

recently declared climate emergency.

BLUE

Contract 

management

CM02 Review the contract management arrangements provided in 

the options paper

Joanne Robinson/Sharon 

Wroot

30/04/2020 Not yet progressed, to be considered as the new 

operating model is developed Q1 2020
GREY

Highways and 

Transport

HT16 Introduce NELC Street Works Permit Scheme to reduce impact 

of street works on delays/congestion and improve coordination 

between utilities providers

Mark Nearney/Luke Greaves 30/04/2020 Contractor appointed to develop Street works Permit 

Scheme. Scheme expected to be implemented 1st 

April 2020. Implementation delayed due to COVID-19 

response. Contract change and approval of charges 

will be required prior to implementation.

October 2020: Provisional business case (BN) 

approved by Cllr Swinburn now subject to formal 

process.

GREEN

Highways and 

Transport

HT17 Develop and integrate a carbon reduction transport plan within 

the LTP

Tony Neul/Luke Greaves 30/04/2020 The new LTP, due in 2020, will take carbon reduction 

into account

October 2020: Carbon reduction is something that we 

encapsulation in all our bids, and this is evidence in 

the DfT bids we have submitted that are all carbon 

reduction based (e.g. getting people on bikes). This 

approval has been signed of by Cabinet.

The carbon reduction transport plan will be 

considered as part of the  current LTP review, which is 

due to go before cabinet January 2021. The carbon 

reduction transport plan is also being considered as 

part of the Zero Carbon Road Map.

GREEN

Highways and 

Transport

HT18 Create LTP dashboard Mark Nearney/Luke Greaves 30/04/2020 Created and available as part of LTP monthly 

monitoring. Further work will take place early 2020 as 

part of new LTP

BLUE
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Highways and 

Transport

HT19 Renew Local Transport Plan Mark Nearney/Martin Lear 30/04/2020 Project Initiation Document produced and approved 

at SLT and Portfolio Holder, programme will now be 

rolled out. Initial Member Steering Group meeting to 

be arranged Jan 20.

Consultation outstanding, delayed due to Covid-19. 

Completion still on target for December 2020. Suggest 

revision of completion date.

BLUE

Housing HO07 All Housing documentation to be paperless and records held on 

Civica

Paul Thorpe/Pauline Cooke 30/04/2020 Housing Enforcement and Home Energy paperless.  A 

review of the system used by enforcement is to be 

linked to other enforcement teams, in particular, 

Environmental ASB & ASB.

BLUE

Housing HO08 Report annually on C02 emissions from Housing & incidents of 

fuel poverty within the Borough

Tony Neul/Pauline Cooke 30/04/2020 Taking info from national stats
BLUE

Housing HO09 Set out a home energy conservation strategy aligned to Council 

targets, including the actions being taken to reduce emissions

Tony Neul/Pauline Cooke 30/04/2020 Work ongoing to understand roles and responsibilities

October 2020: Fuel poverty included in Housing 

strategy. Updated the Statement of Intent, bringing it 

in line with the current Energy Company Obligation 

(ECO). Fuel poverty improvements reported through 

KPI's. The Housing Action Plan has been updated to 

reflect these requirements. To be reviewed again in 6 

months informed by the outcome of the Zero Carbon 

Road Map development process. 

GREEN

Property Asset 

Management

PAM07 Introduce a new commercial and strategic property lead post Wendy Fisher 30/04/2020 Review team in place

October 2020: New structure introduced on 1st 

September 2020.

BLUE

Property Asset 

Management

PAM08 Introduce a manager to be responsible to operationally manage 

Markets and Business centres and to implement findings of the 

review

Wendy Fisher/Paul Thorpe 30/04/2020 Review of team an approach ongoing.  Consultation 

with individuals placed on hold until after the COVID-

19 Event.

October 2020: New team established on 1st 

September.

BLUE

Property Asset 

Management

PAM09 Introduce an Estates and Valuation professional to support all 

regeneration projects

Wendy Fisher/Paul Thorpe 30/04/2020 Agreed approach to fund the regeneration and 

development projects through introducing suitable 

resource on a as and when required basis.
BLUE
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Property Asset 

Management

PAM10 Develop a building energy management systems (BEMS) 

bureau alongside the proposed remote alarm/alert system

Tony Neul / Paul Thorpe 30/04/2020 In progress through SMART Energy programme.  Initial 

conversation have commenced with TEAMs.  

Temporarily postponed due to COVID-19.

October 2020: CR commissioned on 22nd September, 

with the agreement for the council to project manage 

the introduction of the EIS, with support from ENGIE.

GREEN

Security SY09 Agree CCTV Strategy through Safer NEL Spencer Hunt/Paul Thorpe 30/04/2020 Strategic group formed to review options. Draft 

Strategy in development. Cabinet report to be 

presented in April 2020.  Cabinet decision delayed due 

to COVID-19 event.  Waiting confirmation of cabinet 

to resume in June.

October 2020: Strategy & Capital investment 

approved by Cabinet in July 2020. ACTION 

COMPLETED

BLUE

Security SY10 Review condition of CCTV assets and options for improvements Spencer Hunt/Paul Thorpe 30/04/2020 CAPITA Report completed with recommended 

options. This will be covered as part of CCTV Project 

Group. Cabinet report to be presented in April 2020

October 2020: Cabinet approved the procurement of 

a new Public facing CCTV system for the authority.  

Project governance established on 17th July 2020, 

with project T&F group implemented from 20th 

August 2020.

BLUE

Property Asset 

Management

PAM11 Review condition of estate and options for improvements and 

benchmark through Energy Performance Certificates (EPC)

Wendy Fisher/Paul Thorpe 30/06/2020 On track.  An agreed approach has been approved 

with the PfH and this will be progressed in the new 

financial year and funded by capital backlog 

programme.  Procurement of EPC contract commence 

in WC 27th April.

October 2020: New EPC contract established in August 

2020 with an three year programme agreed and being 

delivered.

BLUE

Property Asset 

Management

PAM12 Provide start up advice and development guidance for local 

businesses

Wendy Fisher/Paul Thorpe 30/06/2020 A review of property services is ongoing.

October 2020: Estates and Valuation service 

transferred back to the Council 1st September 2020.

GREEN
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Property Asset 

Management

PAM13 Review rent and Service Charge and compare with local market 

rates

Wendy Fisher/Paul Thorpe 31/07/2020 On track

October 2020: Complete

BLUE

Highways and 

Transport

HT20 Preventative rather than reactive Highway maintenance based 

on best practice and good information on the condition of the 

infrastructure ensuring the right treatment applied to the right 

location at the right time

Mark Nearney/Luke Greaves 30/09/2020 In 2019 all carriageway resurfacing works have been 

delivered over summer periods. This ensures the 

tarmac is being laid in optimum conditions thus 

ensuring longevity of the surfacing. 

October 2020: The Council are ranked in the top tier 

for highway maintenance by DfT and have been for 

sometime now. ENIGE report on highway asset data 

annually, which keeps NELC scrutinised by DfT. On this 

basis the AD agreed to signoff this item.

BLUE

Highways and 

Transport

HT21 Report annually on CO
2
 emissions from transport within the 

borough (based on ADMS traffic flows) and the actions being 

taken to reduce them

Tony Neul/Luke Greaves 30/09/2020 Base line data to be taken from Government figures in 

first instance. ENGIE Roadmap work will develop a 

baseline and tool for monitoring.

October 2020: H&T are currently building a Saturn 

Model which when complete with encapsulate traffic 

volumes & movements, this will enable us to support 

local plan delivery & also provide us with a tool for 

strategic traffic solutions, with subsequent carbon 

reductions. Carbon reductions are also evidence in 

recent LEP funded schemes such as Moody Lane 

where we introduced additional lanes at Westgate 

Roundabout, in turned reducing queues & improving 

air quality. Carbon emissions from transport activities 

have also been reported as part of the Zero Carbon 

Road Map project.

BLUE

Highways and 

Transport

HT22 Set up a process of further annual review of the schedule to 

consider any changes required to the schedule due to new 

roads or changes to flooding patterns. This process would most 

likely need to be closely linked with annual budget setting.

Mark Nearney/Luke Greaves 30/09/2020 Risk based approach adopted Q3 2019/20. Revised 

schedule being monitored but it is still in its infancy.

October 2020: H&T now have representation at 

monthly DfT & EA meetings. This enables us to get 

new guidance first hand and implement in a sector. 

PfH is also hands on in regional meetings with EA & 

TfN.

GREEN
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Highways and 

Transport

HT23 Agree approach for regular benchmarking of H&T PAYG 

services to ensure day rates and scheme profitability are 

competitive in the regional market place 

Mark Nearney/Luke Greaves 30/09/2020 Approach discussed at Partnership Board 17th Feb. 

Workshop to be arranged.

October 2020: Workshop arranged for 19th October.

GREEN

Property Asset 

Management

PAM14 Regularly monitor and report annually on energy consumption 

and carbon emissions, and present to Elected Members and 

building users

Tony Neul/David Baker 30/09/2020 To be reported as part of Corporate Asset 

Management Plan refresh. Feb 2020 specification 

agreed for enhanced energy reporting and EIC. 

Meeting with existing system supplier arranged for 

early March. Cabinet have also approved that ENGIE 

are commissioned to undertake a review of emissions 

from Council operations and establish a roadmap to 

carbon neutrality. This will be completed in 2020.

October 2020: CR commissioned on 22nd September, 

with the agreement for the council to project manage 

the introduction of the EIS, with support from ENGIE.

GREEN

Property Asset 

Management

PAM15 Routinely identify, investigate variations in energy use and 

make recommendations for corrective action through planned 

maintenance and design projects

Tony Neul/David Baker 30/09/2020 Ongoing responsibility. Also links to PAM14 above. 

Enhanced reporting will be developed as part of that 

implementation.

October 2020: CR commissioned on 22nd September, 

with the agreement for the council to project manage 

the introduction of the EIS, with support from ENGIE.

GREEN

Housing HO10 The handyperson service to be appointed as Trusted Assessors 

to undertake DFG works

Mark Nearney/Paul Thorpe 31/10/2020 Working with CCG and NHS to implement.  Developing 

action plans which will be agreed as part of the 

transition for implementation.  Delay experienced 

with Occupational Therapists pre-prioritising their 

service to support the NHS in response to COVID-19.

GREEN
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Highways and 

Transport

HT25 Local Flood Risk Management Strategy review Mark Nearney/Andy Smith 31/10/2020 PfH briefed on Revised Local Flood Risk Management 

Strategy. To be submitted for PfH approval 25th Nov 

2019.  Environment Agency's national strategy due 

Spring 2020 for NEL to align during 2020.

October 2020: Annual Section 19 report goes to 

formal PfH, this happened once again in Sept 2020. 

ENIGE continue appropriate utilisation of FAWMA act 

funds that ensure we continue to improve at risks 

areas. Also worth noting that ENIGE have helped 

secure funds from Anglian Water & EA to undertake 

works on St Nicolas Drive & Willingham Street in 2020, 

this will protect circa 200 properties from future 

surface water flooding. On this basis the AD agreed to 

signoff this item

BLUE

Highways and 

Transport

HT24 Develop an EV strategy and implement a charging 

infrastructure

Tony Neul/Luke Greaves 31/12/2020 Draft EV Strategy has been produced and this needs 

embedding into the LTP as part of the review process 

in 2020

October 2020: EV charging is considered for all Grant 

bids, and H&T will be looking to secure current DfT 

grants for EV charging within the Cleethorpes Bid. 

Again H&T have monthly meetings with DfT to fully 

understand their steer from Central Government & 

deliver where/when appropriate.

The EV strategy will be considered as part of the  

current LTP review, which is due to go before cabinet 

January 2021. The EV strategy is also being considered 

as part of the Zero Carbon Road Map.

GREEN

Housing HO11 Provide expert information, advice and guidance on energy 

efficiency and affordable warmth for households e.g. big 

community switch, financial grants

Tony Neul/Pauline Cooke Ongoing Complete

BLUE

Planning and 

Building 

Control

PBC05 Regularly review demand on planning/building control resource Mark Nearney/Pauline Cooke Ongoing Discuss in 1:1's with Mark

BLUE

Comms & 

Complaints

CC10 Councillor guide to be updated for Highways and Transport and 

included in the training for members.

Luke Greaves 31/12/2020 Highways and Transportation to develop a service 

brochure to outline service areas and their 

responsibilities. This will be circulated to members 

once complete.

GREEN
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